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Quarterly Report #3 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

October 21, 2011 

Please send comments to jane.dewell@ora.wa.gov 

 

This quarterly report for the GPT MAP Team covers work conducted during July, August, and 

September 2011. Project details are available on the GPT MAP Team website: 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/default.aspx  

Accomplishments and Updates 

► Major Milestones 

 Agency approvals were issued for marine biology and sediment investigation field work 

conducted in July and August. June 28 and 30, 2011 

 Applicant provided final marine biology monitoring plan and response to agency 

comments on sediment implementation plan. July 14 and August 4, 2011. 

 Whatcom County (County) and WA Department of Ecology (Ecology) finalized a co-

lead agreement for the State Environmental Policy Act (SEPA) process. July 15, 2011. 

 Unauthorized wetlands clearing by the applicant resulted in warning and violation notices 

from the County, Ecology, Washington Department of Natural Resources (WDNR), and 

US Army Corps of Engineers (USACE). August 3, 2011. 

► MAP Team Communications 

 No MAP Team meetings were held this quarter. Planned meetings were cancelled due to 

lack of preliminary documents from applicant. 

 In September, some of the team attended a tour of Westshore Terminals in Delta, B.C. 

 The National Environmental Policy Act/State Environmental Policy Act (NEPA/SEPA) 

leads, USACE, County, and Ecology, met regularly to coordinate development of co-lead 

agreements, including memorandum of understanding (MOU) and request for proposal 

(RFP) for environmental impact statement (EIS) consultant. 

► General Public Communications 

 ORA met with Salish Land Policy Solutions to hear about MAP process concerns. 

 Letters from Skagit County, Whatcom Docs, and Salish Law were responded to and 

posted to the website for MAP Team information. 
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► MAP Tools  

 The website has excess of 185 registered users. 

 The website was reorganized to improve use. 

 The tentative project schedule was replaced with two tools for tracking milestones: 

completed and pending. 

 The regulatory process diagram, concordance review matrix, report review schedule, and 

MAP Team subcommittees were updated. 

► Early Project Review Continued 

 WDNR and Ecology provided review and comments on sediment implementation plan. 

 Washington Department of Fish and Wildlife (WDFW) provided input on stream 

classification. 

► Permit Processes Streamlined (issued in June, but not noted in previous quarter’s report) 

 USACE issued determination regarding Nationwide Permit Coverage for sediment 

sampling. 

 WDNR issued permission for sediment sampling. 

► Key Meetings  

Date Meeting  Purpose Outcomes 

7/5/2011 County and Ecology  Discuss SEPA and co-lead 
issues 

Further discussion of County and Ecology 
co-lead details for SEPA EIS. 

9/20/2011 Field Trip – 
Westshore 
Terminals, B.C. 

View Westshore coal 
terminal and discuss 
proposed project 

MAP Team learning and discussion of 
similarities and differences with proposed 
GPT project.  

9/22/2011 Community Meeting Listen to concerns from 
Salish Land Policy Solutions 

ORA heard about concerns regarding MAP 
Team process and public input. 

Completed Milestones 

The following provides status of milestones. This information is tracked using the ‘Moving 

Forward’ table in the last quarterly report and the completed milestones on the GPT MAP Team 

website (https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx).  

Date Milestone/Event Explanation 

TBD (last set: 
5/25/2011) 

MAP Meeting #4 Meeting postponed due to lack of preliminary 
documents for review. 

6/28-8/1/2011 Agency Comments on Draft Sediment 
Implementation Plan 

Agencies provided comments as follows: DNR 6/28 
and 8/22, County 6/30, ECY 7/11 and 8/1. 

6/28/2011 Coverage Under Nationwide Permit #6 USACE issued related to sediment sampling. 

6/30/2011 Aquatic Lands Right of Entry 
(Sediment Sampling) 

WDNR issued. 

7/14/2011 Final Marine Biology Monitoring Plan Provided by applicant. Final plan posted w/ response 
to comments. 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx
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Date Milestone/Event Explanation 

7/15/2011 Ecology and County SEPA Co-leads Letters from agencies on co-lead relationship 

8/4/2011 Response to Agency Comments on 
Sediment Plan 

Provided by applicant. 

8/3-9/23/2011 Unauthorized Wetlands Clearing – 
Warning and Violation Notices 

Warning and Violation notices included the following: 
County 8/3 and 8/17, Ecology 8/4 and 9/23, WDNR 
8/12.  

8/19-9/19/2011 Revise MAP Team Schedule Replaced ‘Tentative Schedule’ with ‘Completed 
Milestones’ and ‘Pending Milestones.’ 

9/12/2011 Stormwater Pollution Prevention Plan 
(Terrestrial Geotechnical Investigation) 

Provided by applicant. 

9/12/2011 County SEPA Mitigation Determination 
of Non-significance (MDNS) 

Provided by County in relation to Geotechnical 
Investigation Violations. 

9/13/2011 JARPA to USACE for Geotechnical 
Investigation  

Provided by applicant. 

9/23/2011 County Approval of SSA Marine 
Extension Request 

Provided by County. 

9/26/2011 Ecology MDNS Comments Provided by Ecology in relation to County MDNS. 

9/26/2011 Department of Archaeology and 
Historic Preservation (DAHP) request 
regarding MDNS 

Provided by DAHP in relation to County MDNS. 

 

Moving Forward 

These are known goals for the next three to four months:  

Task Timeframe 

NEPA and SEPA EIS process and formal scoping  

 Memo of Understanding (MOU) between lead agencies regarding 
NEPA/SEPA co-lead 

October  

 Request for Proposal (RFP) published for EIS contractor October/November  

 EIS consultant selected December /January  

 Notice of Intent to prepare EIS – USACE December /January  

 Scoping process January/March  

MAP Team meetings  

 Executive briefing December  

 2-3 MAP Team meetings and/or sub-committee meetings to discuss project 
issues and specialized topics 

November /February  
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Task Timeframe 

Draft reports or work plans available for agency review and comment (Q3 2011) October/December  

 Traffic Discipline Report  

 Bird Habitats and Presence Report  

 Stream and Fish Report  

 Marine Habitat Characterization Report  

 Marine Biota Report  

 Stormwater Technical Information Report  

 


